
Stratton Capers 2
Water Line Upgrade – Phase 1



Overview
• CDBG Funded Project ($1 Million) with County Match

• Contracts are Under Review

• Construction (120 Days)
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Project Schedule



Preliminary Project Schedule (Tentative)
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Construction 
Sequence



Task 1 – Tanglewood Drive
• ~1,400 LF of 8-inch water main

• 1 fire hydrant

• 13 service reconnections
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Task 2 – Plumbranch Avenue 
• ~ 570 LF of 8-inch water line

• 1 fire hydrant

• 15 service reconnections
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Task 3 – Mangrove Drive  
• ~ 300 LF of 8-inch water line

• 4 service reconnections
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Task 4 – Appletree Avenue 
• ~562 LF of 8-inch water line

• 16 service reconnections
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Task 5 – Hanniford Drive  
• ~959 LF of 8-inch water line

• 1 fire hydrant

• 17 service reconnections
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Task 6 – Eucalyptus Avenue 
• ~549 LF of 8-inch water line

• 1 fire hydrant
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Task 7 – Parchment Avenue 
• ~645 LF of 8-inch water line

• 2 fire hydrants

• 17 service reconnections
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13 9/26/2025

Step 1 
Pre-Construction  

Meeting

Step 2
Construction

Step 3
Testing & Obtain 

Permit to Operate

Step 4
Service 

Reconnections

Step 5
Cleanup & Site 

Restoration

Construction 



Fire Hydrant 
Locations



Fire Hydrant Locations
• Six (6) total - strategically placed

• Provides fire protection

• Operational Flexibility & Maintenance
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Thank you
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